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GENERAL NOTES '
PRESTAGE STAGE 2
N THE TRAFFIC CONTROL PLANS SHALL SERVE AS A GUIDE FOR SAFE [N} TRAFFIC WILL BE MAINTAINED IN ALL DIRECTIONS, LANE CLOSURES SHALL BE IN [¢8) PLACE TRAFFIC CONTROL DEVICES AND TEMPORARY PAVEMENT MARKINGS PER
DIVERSION OF TRAFFIC DURING EXECUTION OF THIS CONTRACT. ACCORDANCE WITH IDOT TRAFFIC CONTROL STANDARD 70170lL. PLAN AND RESET TRAFFIC SIGNAL HEADS FOR THE TEMPORARY TRAFFIC SIGNALS
HOWEVER, THE CONTRACTOR MAY IMPROVE OR MODIFY THE TRAFFIC AT ALL INTERSECTIONS.
CONTROL PLANS TO MEET CONSTRUCTION NEEDS BUT NOT AT THE 2y  INSTALL AND ACTIVATE TEMPORARY TRAFFIC SIGNALS AT ALL INTERSECTIONS.
EXPENSE OF PUBLIC SAFETY OR CONVENIENCE. ANY CHANGES TO @) INSTALL TEMPORARY DRAINAGE AS SHOWN ON THE MOT STAGE 2 PLANS.
THE TRAFFIC CONTROL PLANS SHALL BE SUBMITTED TO THE ENGINEER 3 CONSTRUCT ALL TEMPORARY PAVEMENT NECESSARY FOR STAGE 1 TRAFFIC, TEMPORARY PIPE CULVERT WILL BE INSTALLED AT THE PROPOSED CULVERT
FOR APPROVAL. INCLUDING ALL TEMPORARY RAMPS. TWO WAY TRAFFIC SHALL BE MAINTAINED CROSSING RIDGE ROAD AT STA. 1002+30.50.
IN ACCORDANCE WITH IDOT TRAFFIC CONTROL STANDARDS 701006, 701011, 701326,
e THE ENGINEER SHALL BE INFORMED 48 HOURS IN ADVANCE OF ANY 701601 AND 701701, 3 REMOVE THE EXISTING NORTHBOUND RIDGE ROAD PAVEMENT AND CONSTRUCT THE
CHANGE TO THE STAGING PLANS, OR ANY CHANGE IN STAGE. PROPOSED NORTHBOUND RIDGE ROAD PAVEMENT, CULVERT, STORM SEWERS AND
(4)  REMOVE ALL SIGNS, DRAINAGE STRUCTURES, LIGHT POLES, FIRE HYDRANTS, LATERALS, DRAINAGE STRUCTURES, AND OUTSIDE CURB AND GUTTER TO THE LIMITS
3) THE CONTRACTOR SHALL BE REQUIRED TO MAINTAIN ACCESS TO ALL AND TREES NECESSARY TO BUILD THE TEMPORARY PAVEMENT. SEE PLAN & SHOWN ON THE PLANS.
ENTRANCES, APPROACHES, AND TEMPORARY ROADS (EXCEPT THE PROFILE, DRAINAGE PLAN & PROFILE, & LIGHTING SHEETS FOR REMOVAL DETAILS.
C.E. AT STA 1005441 LT DURING STAGES 1, 1A, & 1B} WITHIN THE PROJECT (4) CONSTRUCT THE REMAINING PAVEMENT AND SHOULDERS FOR THE RAMPS TO
LIMITS DURING CONSTRUCTION ACTIVITIES AND/OR AT THE DIRECTION OF (5) INSTALL TEMPORARY GUARD RAIL ALONG RIDGE ROAD FROM STA. 1005+77.91 THE LIMITS SHOWN ON THE PLANS.
THE ENGINEER. THIS WORK SHALL BE PAID FOR AT THE CONTRACT UNIT TO STA. 1007+01.04 AND ALONG RAMP C FROM STA. 134+25.00 TO STA, 199+50.00.
PRICE PER CU YD FOR “AGGREGATE SURFACE COURSE, TYPE B". (5) CONSTRUCT TEMPORARY PAVEMENT NECESSARY FOR STAGE 3 TRAFFIC.
(6)  INSTALL TEMPORARY LIGHTING FOR PRE-STAGE.
(4 ALL EXISTING SIGNS THAT CONFLICT WITH THE TRAFFIC CONTROL PLAN ) PAVEMENT IN THE SOUTHEAST QUADRANT OF THE RIDGE ROAD & RAMP B
SHALL BE COVERED OR REMOVED IN ACCORDANCE WITH ARTICLE 107.25 N INSTALL TEMPORARY DRAINAGE AS SHOW ON THE MOT PRE-STAGE PLANS. INTERSECTION SHOULD BE CONSTRUCTED TO ALLOW TURNING MOVEMENTS.
OF THE STANDARD SPECIFICATIONS. TEMPORARY PIPE CULVERTS WILL BE INSTALLED AT THE EXISTING CULVERT THE RIGHT TURN LANE SHALL BE SHIFTED NORTH OF THE ISLAND TO ALLOW THE
ALONG RIDGE ROAD AT STA, 1003+8, AT THE EXISTING CULVERT AT THE CENTER OF THE INTERSECTION TO BE CONSTRUCTED. THE LEFT TURN LANE SHALL
() THE CONTRACTOR SHALL PROVIDE, INSTALL, MAINTAIN AND REMOVE SOUTHEAST CORNER OF THE RIDGE ROAD AND RAMP D INTERSECTION, AND BE SHIFTED NORTH TO ALLOW THE CENTER OF THE INTERSECTION TO BE CONSTRUCTED.
ALL SIGNS AND SIGN SUPPORTS REQUIRED FOR TRAFFIC CONTROL AND AT STA. 197+48 ALONG THE TEMPORARY PAVEMENT AT RAMP C.
PROTECTION. THIS WORK SHALL NOT BE PAID FOR SEPARATELY BUT STAGE 28
SHALL BE INCLUDED IN THE CONTRACT UNIT PRICE PER LUMP SUM FOR SIAGE <A
“TRAFFIC CONTROL AND PROTECTION, SPECIAL.” STAGE 1 () PLACE TRAFFIC CONTROL DEVICES AND TEMPORARY PAVEMENT MARKINGS PER
PLAN AND RESET TRAFFIC SIGNAL HEADS FOR THE TEMPORARY TRAFFIC SIGNALS
©  THF CONTRACTOR SWAL FLACE & CHMGEARLE WESSAGE SIoh AT TiE o rersterions.
NORTH, SOUTH, EAST, AND WEST LIMITS OF THE PROJECT AND/OR AS DIRECTED AT AL INTERSECTIONS
BY THE ENGINEER TO INFORM MOTORISTS OF UPCOMING CONSTRUCTION ’ @) SHIFT TRAFFIC TO INCLUDE A RIGHT TURN LANE FROM NORTHBOUND RIDGE ROAD
ACTIVITIES. THE MESSAGE SIGNS WITH THE APPROPRIATE INFORMATION TO RAMP D TO CONSTRUCT THE MIDDLE OF THE INTERSECTION
SHALL BE IN PLACE TWO WEEKS PRIOR TO START OF CONSTRUCTION ) INSTALL TEMPORARY LIGHTING FOR STAGE 1.
ﬁgfé\élg&g'c AEQ&%;&SENITSH TFOORBE,,CZ’;ISGEESLEATMETS**SFA(?SN;%Q%T, UNIT 3) REMOVE THE EXISTING SOUTHBOUND RIDGE ROAD PAVEMENT AND CONSTRUCT THE STAGE 3
: PRCPOSED SOUTHBOUND RIDGE ROAD PAVEMENT, CULVERT, STORM SEWERS AND =
() THE CONTRACTOR SHALL PLACE "ORIVENAY ENTRANCEY SIOus AT vy LATERAe DIATICE STRAUCTUTES, A0 QLTSI CUTS 41D GUTTER 7o THE Lo
COMMERCIAL ENTRANCE WITHIN THE PROJECT LIMITS WHERE ENTRANCE . AT ALL INTERSECTIONS
éSIRggiIOR#CJEDTSEEENTG%NgégSTRSUECETISSMF%;KY”&SFO@':f(ﬁ&’*;ggg 4) REMOVE THE EXISTING RAMPS AND CONSTRUCT THE NEW RAMP PAVEMENT,
DETAIL FOR FURTHER INFORMATION ‘ CULVERTS, STORM SEWERS, AND DRAINAGE STRUCTURES, TO THE LIMITS @ REMOVE EXISTING CENTER PAVEMENT AND CONSTRUCT THE PROPOSED LEFT
" : SHOWN ON THE PLANS. TURN LANES, MEDIAN CURB AND GUTTER, MEDIANS, STORM SEWER LATERALS,
CULVERTS, AND DRAINAGE STRUCTURES.
@ %"E‘?g;?éBE;NDTBHfG;OgJ RSECTHOF;YSPHEALIL OF;ROTVYIPDQ:‘ I’;Ng AIR';SIE‘QEE SE’SDQ] () CONSTRUCT TEMPORARY PAVEMENT NECESSARY FOR STAGE 2 TRAFFIC.
F THE PROPOSED TRAFFIC SIGNALS AT ALL INTERSECTIONS.
ONE (1) WEIGHTED SANDBAG ACROSS EACH BOTTOM RAIL. (3)  COMPLETE INSTALLATION OF THE SE IC SIGNAL
Y TRAFFIC SIGNALS.
(9  [ANY SAW CUTTING OF THE EXISTING PAVEMENT FOR STAGE CONSTRUCTION STAGE 1A (4 REMOVE TEMPORAR
SHALL BE INCLUDED IN THE CONTRACT UNIT PRICE PER FOOT FOR
PAVEMENT REMOVAL.” (o) PLACE TRAFFIC CONTROL DEVICES AND TEMPORARY PAVEMENT MARKINGS PER (5) INSTALL PROPOSED LIGHTING PER PLANS.
PLAN AND RESET TRAFFIC SIGNAL HEADS FOR THE TEMPORARY TRAFFIC SIGNALS )
10 THE CONTRACTOR SHALL USE LEG EXTENSIONS FOR TYPE II BARRICADES AND AT ALL INTERSECTIONS. (6) INSTALL CURB AND GUTTER, AGGREGATE SHOULDERS, AND ALL GRADING TO R.O.W.
PROVIDE A 2/ WIDE EARTH FILL PAD FOR DRUMS TO MEET MINIMUM MEIGHT ALONG THE WEST SIDE OF RIDGE ROAD FROM STA. 1021480 TO STA. 1029+50.
() INSTALL TEMPORARY LIGHTING FOR STAGE IA.
SUM FOR “TRAFFIC CONTROL AND PROTECTION, SPECIAL.” 3) SHIFT TRAFFIC ON RAMP C & B FROM THE TEMPORARY RAMPS TO THE NEWLY CONSTRUCTED LANDSCAPING. UTILIZE IDOT TRAFFIC CONTROL STANDARDS 70131l AND 70170l
RAMPS.
() EXISTING PAVEMENT MARKINGS THAT INTERFERE WITH STAGE CONSTRUCTION
PAVEMENT MARKINGS SHALL BF REMOVED BY HYDROBLASTING. HYDROBLASTING “ SHIFT TRAFFIC ON OTTAWA DRIVE TO CONSTRUCT THE MIDDLE OF THE INTERSECTION.
SHALL BE INCLUDED IN THE CONTRACT UNIT PRICE FOR "“WORK ZONE PAVEMENT
MARKING REMOVAL.”
STAGE 1B
(12) A COMMITMENT WAS MADE TO THE McCOY'S CITGO GAS STATION AND THE TRI-CITY
MOTORS TO MAINTAIN ONE (1) OF THEIR TWO (2) ENTRANCES AT EACH LOCATION () PLACE TRAFFIC CONTROL DEVICES AND TEMPORARY PAVEMENT MARKINGS PER
OPEN AT ALL TIMES DURING CONSTRUCTION. THERE ARE TWO (2) ENTRANCES TO EACH PLAN AND RESET TRAFFIC SIGNAL HEADS FOR THE TEMPORARY TRAFFIC SIGNALS
OF THESE PROPERTIES AND IT WAS AGREED THAT ONLY ONE ENTRANCE TO EACH AT ALL INTERSECTIONS.
PROPERTY WOULD BE CONSTRUCTED AT A TIME AS OPPOSED TO USING STAGE
CONSTRUCTION AND PERFORMING WORK ON BOTH DRIVEWAYS AT THE SAME TIME. ed) INSTALL TEMPORARY LIGHTING FOR STAGE 1B. THIS LIGHTING WILL BE THE SAME
FOR STAGES 1B, 2, 2A, AND 3
(13)  REMOVAL OF TEMPORARY PIPE CULVERTS IS INCLUDED IN THE PRICE FOR TEMPORARY
PIPE CULVERTS. (3) SHIFT TRAFFIC ON RAMP C TO CONSTRUCT THE MIDDLE OF THE INTERSECTION
tj )
¥ z 'Q‘ (14) THE CONTRACTOR SHALL SUBMIT HIS PROPOSED SEQUENCE OF OPERATIONS 4 SHIFT TRAFFIC ON OTTAWA DRIVE TO CONSTRUCT THE SOUTH SIDE OF THE INTERSECTION
- FOR APPROVAL PRIOR TO BEGINNING WORK. i REVISTONS
u 0= (5) SHIFT TRAFFIC ON OTTAWA DRIVE TO CONSTRUCT THE PAVEMENT WIDENING AT THE NAME ILLINOIS DEPARTMENT OF TRANSPORTATION
12 - NORTHWEST CORNER OF THE INTERSECTION FAT ROUTE 80 (I-80 AT MINOOKA INTERCHANGE)
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